

2/10/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 1 hour, 30 minutes

Discussion points:

- Split up into teams
 - Hailey and Samantha working primarily on coding
 - Kayley and Liz mainly focusing on logistics
- Teams will help out in other areas as needed, but will primarily work in their given team
- Discussed what days we can likely meet up to work on the project in the future
- Set up the github repository
- Discussed product functionality for project proposal
- Decided on using VS code as our IDE

Goal for next meeting:

Coding team:

- Set up basic python project structure
- Possible figure out what APIs we will be using and install them

Logistics team:

- Begin working on project release 1 document
- Research and define how mood tracking should work
- Work on use case diagrams with PlantUML

2/12/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 1 hour

Discussion points:

- Hailey figured out the APIs for the most part yay
- Worked on wellness.py which is mainly if statements
- Need to continue working on implementing the APIs so we can move forward with being able to properly demo our project

Goal for next meeting:

- Keep working to figure out APIs
- Continue working on wellness.py
- Start outlining our report and figure out what we need to implement still

2/24/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 1 hour

Discussion points:

- Created a google doc and shared ideas for unit tests for each of our functions
- Created a list of ideas for unit testing that we can work to implement

Goal for next meeting:

- Create UML
- Add more unit tests
- Continue to work on wellness.py and weather.py to get things in order for demo
- Hayley will continue working with the APIs to get them all set for demo
- Add more functionality to wellness.py
- Everyone needs to download the APIs in order to incorporate the unit testing

2/25/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 2 hours

Discussion points:

- Worked on UML diagram
- Discussed unit testing
- Discussed use case specifications and what we need to do to get working on those

Goal for next meeting:

- Finish UML diagram (really just need the relationships right now)
- Touch up code and various functions and classes
- Finish unit tests
- Finish use case specifications
- Gather sample screenshots of application

2/26/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 2 hours

Discussion points:

- Fixed code to the point where it actually runs again
- Added a large number of unit tests
- Worked on use case specifications
- Gathered sample screenshots of working application

Goal for next meeting:

- Finish UML class
- Try to get unit tests working