

3/26/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hailey, and Samantha

Time: 1 hour

Discussion points:

- Need to finish wellness file
- Hayley will start working on visuals
- Need to watch tutorials
- Navigation
- Continue to work on unit testing

Goal for next meeting:

- Plan on meeting up on sunday??
- Work together to complete wellness file
- Work on visuals
- Work on implementing journal for wellness file

4/10/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 1.5 hours

Discussion points:

- Updated docs
- Hayley worked on GUI
- Worked on unit testing

Goal for next meeting:

- Fix UML class
- Continue to work on GUI and graphics
- Continue working GUI

4/14/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 1 hour

Discussion points:

- Updated documentation
- Work on GUI
- Worked on unit testing
- Updated UML class documents

Goal for next meeting:

- Implement necessary functions in Wellness
- Continue to work on unit testing

4/15/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hailey, and Samantha

Time: 3 hours

Discussion points:

- Got Qdoba (increased productivity greatly)
- Liz finished the UML and worked on product release document
- Hayley working on journal for wellness
- Kayley working on product release document and charts for use case
- Samantha assisting with UML and use case diagrams

Goal for next meeting:

- Finish project documentation
- Finish unit testing

4/16/2025

Project name: Weather Wellness

Members present: Liz, Kayley, Hayley, and Samantha

Time: 1.5 hours

Discussion points:

- Finished unit testing
- Touched up code somewhat
- Finished documentation
- Submitted project